	(A)	Name	Duration	Start	Finish	Prede	Resou
1		Flask	1.979 days	11/26/18 8:00 AM	11/27/18 4:50 PM		
2	Ö	Introduction to Flask - 3hrs	0.375 days	11/26/18 8:00 AM	11/26/18 11:00 AM		
3		Introduction	0.021 days	11/26/18 8:00 AM	11/26/18 8:10 AM		hadn
4		Routing with Flask	0.021 days	11/26/18 8:10 AM	11/26/18 8:20 AM	3	hadn
5		Templating with Jinja2	0.042 days	11/26/18 8:20 AM	11/26/18 8:40 AM	4	hadn
6		CRUD With Flask	0.042 days	11/26/18 8:40 AM	11/26/18 9:00 AM	5	hadn
7		Flask Fundamentals Exercises	0.25 days	11/26/18 9:00 AM	11/26/18 11:00 AM	6	hadn
8		Introduction to SQL - 3hrs	0.458 days	11/26/18 11:00 AM	11/26/18 3:40 PM		
9		Introduction to SQL with Postgres	0.083 days	11/26/18 11:00 AM	11/26/18 11:40 AM	7	hadn
10		CRUD in SQL	0.125 days	11/26/18 11:40 AM	11/26/18 1:40 PM	9	hadn
11		Operators and Aggregates	0.125 days	11/26/18 1:40 PM	11/26/18 2:40 PM	10	hadn
1 2		SQL Introduction Exercises	0.125 days	11/26/18 2:40 PM	11/26/18 3:40 PM	11	hadn
13		Intermediate SQL - 3hrs	0.583 days	11/26/18 3:40 PM	11/27/18 11:20 AM		
1 4		Joins in SQL	0.083 days	11/26/18 3:40 PM	11/26/18 4:20 PM	12	hadn
15		Normalization	0.125 days	11/26/18 4:20 PM	11/27/18 8:20 AM	14	hadn
16		Data Modeling with SQL	0.125 days	11/27/18 8:20 AM	11/27/18 9:20 AM	15	hadn
17		Database Performance	0.125 days	11/27/18 9:20 AM	11/27/18 10:20 AM	16	hadn
18		Intermediate SQL Exercises	0.125 days	11/27/18 10:20 AM	11/27/18 11:20 AM	17	hadn
19		SQL with Flask - 3hrs	0.375 days	11/27/18 11:20 AM	11/27/18 3:20 PM		
20		Postgres with Flask	0.062 days	11/27/18 11:20 AM	11/27/18 11:50 AM	18	hadn
2 1		SQL Alchemy with Flask	0.125 days	11/27/18 11:50 AM	11/27/18 1:50 PM	20	hadn
22		Migrations with Flask Migrate	0.062 days	11/27/18 1:50 PM	11/27/18 2:20 PM	21	hadn
2 3		One To Many Associations	0.125 days	11/27/18 2:20 PM	11/27/18 3:20 PM	22	hadn
2 4		API Introduction, Testing, Forms, and Deployment - 3hrs	0.312 days	11/27/18 2:20 PM	11/27/18 4:50 PM		
2 5		Responding with JSON	0.062 days	11/27/18 2:20 PM	11/27/18 2:50 PM	22	hadn
26		Testing with Flask	0.125 days	11/27/18 2:50 PM	11/27/18 3:50 PM	25	hadn
27		Forms with WTForms	0.062 days	11/27/18 3:50 PM	11/27/18 4:20 PM	26	hadn
28		Deployment with Heroku	0.062 days	11/27/18 4:20 PM	11/27/18 4:50 PM	27	hadn